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Section 590 of the Water Resources Development Act of 1999.

1.  PROJECT AUTHORIZATION:

2.  PROJECT PHASE AND DESCRIPTION:

Project is in the Construction Phase and will consist of construction
of a dredge containment area & dredging of sediment behind
the Embrey Dam, dam deconstruction, maintaining water quality
and levels in the Rapphannock Canal by an aeration/mixing
system with supplemental pumping, cultural resource 
documentation and river bank stabilization by riparian restoration.

6.  AUTHORIZATION(S) REQUIRED:

None at this time.

7.  PRESENT ACTIONS / ISSUES:

The first contract, the dredge containment facility and haul road &
upriver staging area on the Silver Site will be constructed from 
October 2002 - June 2003.  Dredging can commence
1 July 2003.  (Game & Inland Fisheries has an instream work 
restriction from 1 March - 30 June).  Dredging will take 
approximately 5 - 6 months, being complete by January 2004.

The Rapphannock Canal aeration/mixing system will be the 
second contract awarded and will start in December 2002
and be completed in May 2003.

The supplemental pump/wetwell for providing water to the 
Rapphannock Canal will be the third contract awarded and will 
start in April 2003 and be completed by February 2004.

The remaining haul road along river to dam & staging area,
dam removal & bank stabilization/riparian restoration will be the
fourth contract awarded in Summer/Fall 2003.  A 200 foot section
of the dam will be deconstructed after dredging is complete,
February 2004.  Remaining sections of the dam will be 
deconstructed/removed starting in July 2004.  Cultural resources
documentation/investigations will occur from 1 March 2004 - 
30 June 2004.  The remaining dam deconstruction & bank
stabilization/riparian restoration will take between 12 - 16 months,
thus the project could last until February 2006.

5.  PROJECT SCHEDULE:

The cost of the project is $10M.  The project is being accomplished 
at full federal expense.
FY2002 - $2M    
FY2003 - 

4.  FUNDING REQUIREMENTS:

Ecosystem Restoration 

3.  PROJECT PURPOSE:

8.  LOCAL SPONSOR / STAKEHOLDERS:
Local Sponsor:  
* City of Fredericksburg - Marvin Bolinger (540-372-1010)

                                        
Stakeholders: 
* Stafford County - C.M. Williams (540-658-8605)
* VA Department of Game and Inland Fisheries - David Whitchurst
  (804-367-0940)

PROJECT MANAGER:  Brian Rheinhart
E-MAIL:  brian.k.rheinhart@usace.army.mil
PHONE NUMBER:  (757) 441-7768
DATE PREPARED: 6 March 2003
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$3,500,000 CG Add Required

Doug Fawcett (540-372-1023)

* Project Cooperation Agreement Executed: December 2002
* Sediment Removal Contract Bid Opening: January 2003
* Sediment Removal Contract Award: February 2003
* Sediment Removal Contract Completion: January 2004
* Rappahannock Canal Aeration Contract Award: June 2003
* Rappahannock Canal Aeration Contract Completion: 
October 2003
* Dam Deconstruction Contract Award: January 2004
* Initial Breech of the Embrey Dam: February 2004
* Dam Deconstruction Contract Complete: February 2006

City needs to obtain dredge placement area easement in order 
for bids to be opened.


